United States Environmental Protection Agency
Region IV
POLLUTION REPORT

Date:  Friday, February 11, 2011
From: David Andrews, OSC

Subject: Smokey Mountain Smelters
1508 Maryville Pike, Knoxville, TN
Latitude: 35.9191830
Longitude: -83.9264810

POLREP No.: 11 Site #: A4MD
Reporting Period: D.O. #: 00088

Start Date: 6/8/2010 Response Authority: CERCLA

Mob Date: 6/8/2010 Response Type: Time-Critical
Demob Date: NPL Status: NPL
Completion Date: Incident Category: Removal Action
CERCLISID #: TNDO098071061  Contract # EPS40704
RCRIS ID #:

Site Description
See POLREP #1 for site description and background information.

Current Activities

The AST (estimated at 20,000-gallons) uncovered near the northeastern corner of the site was de-
sludged and removed from the saltcake pile. Approximately 900-gallons of oil/water was
transfered out of the tanke. The tank was cut and staged for decontamination and will be scrapped
for metal recycling. Approximately three cubic yards of sludge removed from the tank
heel/bottom will be land-farmed on site. Analytical test identified the tank as holding No. 4 fuel oil
with a mix of No. 6 that separated out over years of non-use.

The northern and southern diversion trenches continue to be grade adjusted for flow to the southern
“toe” of the site where the drainage will converge with the leachate outfall. Rip-rap continues to
be produced on-site from structural concrete from the former Main Building. Additionally, the
crown of the site is being graded in a 10:1 slope that will minimize contaminant run-off.

Scrap tires and scrap steel/iron continue to be collected and disposed.
Planned Removal Actions
Continue grade and drainage construction and installation of rip-rap. Solicit for bid on clay,

topsoil, and mixed-grass seed.

Next Steps



N/A

Key Issues

Weather has begun to affect scheduled work.

Estimated Costs *

Total To
Budgeted Date Remaining (% Remaining
Extramural Costs
ERRS - Cleanup Contractor $1,500,000.00( $1,390,778.78| $109,221.22 7.28%
START $181,524.00] $138,095.53 $43,428.47 23.92%
Intramural Costs
Total Site Costs $1,681,524.00( $1,528,875.00|| $152,649.00 9.08%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

Disposal consisted of several phases which included:
1-) Segregation of scrap iron and sheet metal from the demolition of the main building and off-site

shipment for metal recycling.

2-) Disposal of the non-recoverable rubble/demolition debris.

3-) Scrap tire disposal.

4-) Fuel oil recovered from a 27,000 gallon UST unearthed during site grading.
5-) Off-site shipment of aluminum smelter waste to evaluate for possible aluminum recovery.
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